
 

This section of the Area Plan provides the general framework for the financing and phasing of the 

public improvements in the Plan area, including the proposed mechanisms for financing the costs 

of construction and maintenance of those facilities, and the phasing of construction.  Both private 

source and public financing for public improvements are described in this Section. All required 

elements in the Shea/Baker Ranch Development Agreement Exhibit K are discussed within this 

Chapter, including phasing for:  

 Grading  

 Circulation and street improvement  

 Drainage improvement  

 Sewer, Water, and reclaimed water  

 Dry utilities  

 Landscaping 

 Recreational facilities, both public and private, and trails 

 

There is a Development Agreement between the landowner and the City of Lake Forest for 

Shea/Baker Ranch, based on previous entitlement approvals.  This Development Agreement 

represents a “performance” agreement to ensure that the land developer and City mutually 

accomplish agreed upon responsibilities.  The City granted a long-term right to develop the 

property as approved by the City Council.  In exchange, the land developer agreed to conduct 

project-level analysis, provide public improvements, pay fees, and assume other defined 

responsibilities related to the development of the property. 

The Development Agreement provides that certain fees shall be paid to public agencies to offset 

the costs of expanding infrastructure and services to support development.  These include fees to 

the City, specifically City Facilities and fees and the Lake Forest Transportation Mitigation 

program and its associated requirements. Fees shall also be paid for adopted regional road fee 

programs, including the Foothill Circulation Phasing Plan, the Foothill Eastern Transportation 

Corridor, and Santiago Canyon Road Fee Program. School fees shall be paid to the Saddleback 

Valley Unified School District. 



The cost of construction for the vast majority of public improvements will be funded privately by 

a combination of owner’s equity and bank loans.    The developer may form financing districts to 

fund certain fees and capital facilities as outlined in the Shea/Baker Ranch Development 

Agreement.  Financing districts shall be created pursuant to the requirements of the Mello-Roos 

Community Facilities act of 1982.  One Community Facilities District (CFD) exists that includes 

the property previously approved as the Shea/Baker Ranch Planned Community, excluding that 

area known as the A.J. West property.  One or more new CFDs may be established pursuant to 

the terms outlined in the Shea/Baker Ranch Development Agreement, which establishes specific 

funding priorities Given the established funding priorities, it is expected that CFD financing, if 

elected, will be used largely if not exclusively on required fee payments.  Should one or more 

funding districts be created, the original CFD would be terminated.  Formation of a CFD would 

require a separate action on the part of the City or School District, and is not a part of the current 

project. 

Public and commonly owned private facilities within Shea/Baker Ranch that require long term 

funding for maintenance include roads, water, sewer, drainage facilities, and landscaped areas, 

recreation centers and parks.  One or more homeowners association will be formed for the 

purpose of funding long-term maintenance of certain common areas within Shea/Baker Ranch, 

including street medians, parkways, the island in the roundabout, slopes, the fuel modification 

zones and most of the recreational amenities in the community and private alleys. 

All streets within Shea/Baker Ranch shall be constructed by the developer as public roads and 

dedicated to the City of Lake Forest, as shown on the project Tentative Tract Map.  All sidewalks 

constructed outside the public right-of-way and subject to the maintenance responsibility of the 

City of Lake Forest shall be offered by an easement for public access and maintenance.   

Funding for construction of Alton comes from two sources, existing regional roadway funding 

programs and developer funding.  The developer of Shea/Baker Ranch has established a credit 

under the FCPP program. This credit may be applied toward one half of the fees payable with 

each building permit until the credit is exhausted.  Alton Parkway is the final backbone 

improvement to be constructed as part of the FCPP.  The developer will widen Alton Parkway to 

its ultimate width as part of Shea/Baker Ranch, and is eligible for FCPP fee credits for this 

construction per Section 8.26 of the Shea/Baker Ranch Development Agreement.   

Water and sewer infrastructure will be funded and constructed by the developer, built to public 

agency standards, and dedicated to the Irvine Ranch Water District. 

The storm drains, inlets and outlets constructed in conjunction with Shea/Baker Ranch shall be 

dedicated to the City of Lake Forest for ownership and maintenance.  The detention basin will be 

offered for dedication to IRWD.  If they do not accept the dedication, that facility will be owned 

and maintained by the HOA.  The parallel storm drain line within the Borrego Canyon Wash shall 



be owned and maintained by the Orange County Flood Control District (OCFCD).  An access and 

maintenance easement shall be granted for this purpose. The low flow channel will be maintained 

by a land conservancy or the California Department of Fish and Game.   

The community park in Planning Area 1B will be constructed by the developer and then 

dedicated to the City of Lake Forest for operation and maintenance.  All other parks, trails and 

recreation centers within Shea/Baker Ranch shall be operated and maintained by a homeowner’s 

association, including the Borrego Linear Park.  Pursuant to the terms of the Resource Agency 

Permits, the Borrego Canyon Wash shall be maintained by a public or private land conservancy to 

provide for long-term maintenance by an entity familiar with the issues associated with natural 

lands management. 

Table 11-1 below identifies the public or private entity responsible for maintenance of each 

public and publicly accessible facility within Shea/Baker Ranch. 



 Master 

HOA 

Sub 

HOA 

City of 

Lake 

Forest 

OCFCD Irvine Ranch 

Water District 

Resource 

Agency 

and/or Land 

Conservancy 

Fuel Modification 

Zones 

X      

Internal Slopes X X     

Paseos  X     

Trails X      

Neighborhood 

Parks 

X      

Community Park   X    

Central Linear Park X      

Borrego Linear 

Park 

X      

Common 

Landscaping Areas 

X X     

Community 

Monumentation 

X      

Perimeter Walls
1
 X      

Private Alleys  X     

Public Streets   X    

Detention Basin
2
 X    X  

Box Culvert Storm 

Drain in Borrego 

   X   

Borrego Canyon 

Wash 

     X 

Storm Drainage 

System 

  X    

Potable Water 

Facilities 

    X  

Sewer Facilities     X  

Street Lighting   X    

                                                           
1
  

The Homeowners Association (HOA) is responsible for maintenance of the exterior surface of the wall.  

The homeowners are responsible for maintenance of the interior surface of the wall as well as the wall’s  

structural integrity, subject to the HOA having the right to step in an repair structural problems if the 

homeowner fails to do so. 
2
 The Basin will be offered to IRWD.  If it is not accepted, it will be dedicated to the Homeowners 

Association for maintenance. 



Project Grading will occur in two phases, as described below.  The limits of each grading 

phase are shown on Exhibits 11.1 and 11.2. As noted in Chapter 3 of this Area Plan, the 

project balances on site. 

Phase 1: 

 Includes Planning Areas 1A, 1B, 1C, 1D, and 1F and the portions of Planning 

Areas 1E and 1L immediately adjacent to “A” and “B” streets,  

 Approximately 2,000,000 cubic yards of cut and fill, including 1,000,000 yards of 

cut from phase 2.   

Phase 2: 

 Includes Planning Areas 1E, 1L, 1I, 1G, 1H, 1K and PA 7, 

 Approximately 3,000,000 cubic yards of cut and fill with approximately 

2,000,000 cubic yards crossing Alton Parkway,   

 The Borrego Canyon Wash improvements:  

o Installation of the box culvert, 

o Construction of the access road, 

o Revegetation planting of the low flow channel and adjacent slopes (not 

including the Borrego Liner Park Trail amenity). 

Each phase of grading will incorporate sufficient drainage facilities to support that 

phase until project build-out.  The detention basin in PA 1K was graded and 

constructed as part of the Alton Parkway improvements by the City of Lake Forest.  

The basin will be available to treat runoff for both the interim and ultimate grading 

conditions for the project.  







Development of infrastructure, recreational amenities and homes in Shea/Baker Ranch is 

anticipated to occur in three phases as shown on Exhibit 11-3.  Each of these phases includes 

adequate roadway access, underground utility and service infrastructure, and recreation facilities 

to be self-supporting.  Because forces beyond the control of the landowner influence the 

property’s development, the timing and sequence of phasing may be adjusted pursuant to 

Development Agreement Sections 8.19 and 8.22.   

Development is phased in an orderly, logical progression with each development phase consisting 

of homes and the commercial center and the necessary infrastructure and facilities to serve them.  

Project phasing is planned to commence along the southern and eastern sides of the project, 

transition to the center to complete Planning Area 1A, and finish within the project’s center and 

northern side.   

The Shea/Baker Ranch Development Agreement established the timing for construction of certain 

improvements and satisfaction of certain obligations on the part of the developer.  As identified 

below the timing for these occurrences is tied to the number of building permits issued. 

Compliance with these responsibilities may cause some construction to occur outside the 

sequence of phasing described later in this section.  Timing for these improvements is determined 

by the Development Agreement as approved or as amended in the future. 

These requirements are described below. 

Prior to the 
 
301

st
 building permit: 

 If a determination is made that land within Planning Area 1A will be dedicated to the 

City as an affordable housing site pursuant to terms outlined in Section 8.23 of the 

Development Agreement, an Irrevocable Offer of Dedication to the City of Lake Forest 

must be made over a portion of Planning Area 1A.  The exact size of this site is 

determined based on the formula provided in the Affordable Housing Implementation 

Plan in the Development Agreement, and is estimated to be approximately 6 acres. 

 The ultimate width of Alton Parkway between Commercentre Drive and its intersection 

with “B” Street must be completed, including sidewalks, parkways, and medians.   

 





Prior to the 901
st
 building permit: 

 The finished pad for the Affordable Housing Site, if dedicated, must be delivered to the 

City.   

 Prior to issuance of the 901
st
 building permit or recordation of a “B” Tract Map for 

Planning Area 1A, whichever occurs first, the 7-acre community park in Planning Area 

1B must be dedicated to the City of Lake Forest.   

 The ultimate width of Alton Parkway between “B” Street and Towne Centre Drive must 

be completed. 

Within each phase of development, as described below, some improvements will be constructed 

by the Master Developer, and some will be constructed as part of the in-tract improvements of the 

Merchant Builder.  Table 11.2 lists and Exhibit 11.4 illustrates the areas that include “backbone” 

Master Developer Improvements.  Improvements outside the areas identified on Exhibit 11.4 will 

be constructed by the Merchant Builders, unless otherwise noted in the phasing discussion below.  

For specific details of utility and underground infrastructure improvements, please refer to 

exhibits 5.3 through 5.6 in Chapter 5 of this Area Plan. 

Project-related improvements for which timing was not established in the Development 

Agreement will be constructed in three phases, two of which may be divided in to two sub-

phases, as described below. 

Phase 1 consists of two sub-phases, A and B. Table 11.3 identifies and Exhibit 11.5 illustrates the 

specific improvements to be made within the first phase.  Phase 1A includes Planning Areas 1C, 

1D, 1F.  Phase 1B includes the portion of the mixed-use Planning Area 1A east of Rancho 

Parkway that includes the affordable housing site and a multifamily residential development.  

Development of this multifamily site may occur concurrently with Phase 1A, or may be deferred 

to a later phase.  The developer instead may opt to incorporate the affordable homes into a 

multifamily neighborhood that includes both affordable and market-rate apartments (estimated to 

be 180 affordable and 414 market rate units) within Planning Area 1A.  Development of this 

option could result in the construction of the total number of homes in Phases 1A and1B, which 

would be 1197 dwelling units.   

Improvements for Phase 1B are identified in Table 11.4 and illustrated by Exhibit 11.6.  Phase 2 

improvements are shown in Table 11.5 and Exhibit 11.7.  Phase 3 may be divided into two sub-

phases, A and B, as described in Tables 11.6 and 11.7 and shown on Exhibits 11.8 and 11.9. 
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Infrastructure Improvements  
(including streets, sidewalks, parkways, adjacent slope landscaping, dry utilities, 
domestic and reclaimed water, sewer and storm drains) 

 Rancho Parkway 

 “A” Street 

 “B” Street 

 “C” Street 

 Dimension Drive 

 Commercentre Drive 

 Neighborhood streets needed for park access as shown in gray on Exhibit 11.4 

Other Infrastructure Improvements 

 Storm drain at Central Linear Park and Community Park as shown on Exhibit 11.4 

 Storm drain at PA 1A as shown on Exhibit 11.4 

 Domestic and reclaimed water through Community Park as shown on Exhibit 11.4 

 Storm drain through PA 1F as shown on Exhibit 11.4 

 Storm drain through PA 1D as shown on Exhibit 11.4 

Offsite Street Improvements 

 Alton Parkway widening, including sidewalk and parkways 

 Baffin Bay Drive cul-de-sac and associated sidewalk and landscaping 

Recreational Amenities 

 Community Park 

 Park C1 including a private recreation center 

 Park F including a private recreation center 

 Park I including a private recreation center 

 Park K 

 Park D 

 Central Linear Park 

 Borrego Linear Park 

Entry Monumentation 

 Community Entry Monuments as shown on Exhibit 7.18 

 Landscaping on the southwest corner of Alton Parkway and Commercentre Drive 

Borrego Canyon Wash Improvements 

 Borrego box culvert 

 Borrego low flow channel revegetation 

 Storm drain line from detention basin to Borrego, including the outlet to Borrego 
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Improvement Master Dev. or 

Merchant Builder 

Funding Source Financial 

Security 

Maintenance 

Responsibility 

Alton Pkwy. to its ultimate width including sidewalks from Commercentre Dr. to “B” St. Master Developer Master Developer Performance Bond City  

Alton Parkway median and parkway landscaping from Commercentre Dr. to “B” St. Master Developer Master Developer Performance Bond HOA 

Dimension Dr. from Bake Pkwy. to “A” St. including sidewalks on both sides of the street  Master Developer Master Developer Performance Bond City 

Slopes and parkway landscaping along Dimension Drive from Bake Parkway to “A” 

Street, at the roundabout at the intersection with “A” and “B” streets, and at southeast 

corner of the intersection of Alton Pkwy. and Commercentre Drive. 

Master Developer Master Developer Performance Bond HOA 

Signal modification at Dimension Drive and Bake Parkway Master Developer Master Developer Performance Bond City 

Ultimate width sidewalk on the north side of Bake Parkway along property frontage Master Developer Master Developer Performance Bond City 

Slope Landscaping on the north side of Bake Parkway along property frontage Master Developer Master Developer Performance Bond HOA 

“B” Street from its intersection with Alton Parkway to Dimension Drive, along with all 

related sidewalks 

Master Developer Master Developer Performance Bond City 

Parkway, median and slope landscaping along “B” St. from Alton Pkwy. to Dimension Dr. Master Developer Master Developer Performance Bond HOA 

Partial landscaping at the intersection of Alton Parkway and “B” Street Master Developer Master Developer Performance Bond HOA 

Interim signal at Alton Parkway and “B” Street Master Developer Master Developer Performance Bond City 

“A” Street from Dimension Drive to the northerly boundary of Planning Area 1C, along 

with all related sidewalks 

Master Developer Master Developer Performance Bond City 

Parkway, slope and landscaping along “A” Street from Dimension Dr. to the northerly 

boundary of PA 1C 

Master Developer Master Developer Performance Bond HOA 

Baffin Bay Drive cul-de-sac Master Developer Master Developer Performance Bond City 

Entry monumentation at the intersections of Alton Parkway at Commercentre Drive and 

Bake Parkway at Dimension Drive 

Master Developer Master Developer None HOA 

Neighborhood streets shown in gray on Exhibit 11.4 in PA 1F, 1D and 1C for park access Master Developer Master Developer Performance Bond City 

Parkway landscaping along Neighborhood Streets shown in gray on Exhibit 11.4 in PA 

1F, 1D and 1C 

Master Developer Master Developer Performance Bond HOA 

Storm drain improvements at “B” St. from Alton to Dimension Drive, “A” St. from 

Dimension Drive to northerly boundary of PA1C,  Dimension Drive to Bake Pkwy and as 

shown within PA 1F and PA 1D on Exhibit 11.4. 

Master Developer Master Developer Performance Bond City 

Sewer and water improvements at “B” St. from Alton Pkwy to Dimension Dr., “A” St 

from Dimension Drive to northerly boundary of PA1C, Dimension Drive and Domestic 

Water Zone LF 3R from Rancho Parkway to “A” Street and Reclaimed Water Zone C 

from Rancho Parkway to “A” Street 

Master Developer Master Developer Performance Bond IRWD 

Dry utility improvements along Alton, “B” Street from Alton to Dimension, “A” Street 

from Dimension to the northerly boundary of PA 1C, and Dimension Drive 

Master Developer Master Developer None Utility Companies 

Neighborhood Parks C1, D and F, including private recreation centers in C1 and F Master Developer Master Developer None HOA 

Neighborhood Park C2 Merchant Builder Merchant Builder None HOA 

Neighborhood Streets including sidewalks  Merchant Builder Merchant Builder Performance Bond City 

Sewer and water improvements in PAs 1C, 1D and 1F Merchant Builder Merchant Builder Performance Bond IRWD 

Storm drain improvements in PAs 1C, 1D and1 F Merchant Builder Merchant Builder Performance Bond City 

Dry Utility improvements in PAs 1C, 1D and 1F Merchant Builder Merchant Builder None Utility Companies 

Homes in PAs 1C, 1D and1F totaling 603 units Merchant Builder Merchant Builder None Owners or HOA 

Common area landscaping Merchant Builder Merchant Builder None HOA 

Perimeter walls at PAs 1C, 1D and 1F as shown on Exhibit 7.28 and 7.30 Merchant Builder Merchant Builder None HOA 





 

 

Improvement Master Dev. or 

Merchant Builder 

Funding Source Financial Security Maintenance 

Responsibility 

Rancho Parkway to its ultimate width, including sidewalks, from Alton Parkway to the 

community boundary, if required to support development of the mixed use site on the east 

side of the road  

Master Developer Master Developer Performance Bond City 

Parkways and median along Rancho Parkway from Alton Parkway to the community 

boundary, if required to support development of the mixed use site on the east side of the 

road 

Master Developer Master Developer Performance Bond HOA 

Interim signal modifications at Rancho Parkway at Alton Parkway 
Master Developer Master Developer Performance Bond City 

Alton Basin outlet to Borrego Canyon Wash, or verification that Alton Basin with interim 

outlet can adequately convey additional development drainage from PA1A North, prior to 

connection of PA1A North storm drain to existing Alton Storm Drain. 

Master Developer Master Developer Performance Bond City 

Storm drain within PA 1A on the northeast side of Rancho Parkway, as shown on Exhibit 

11.4.    

Master Developer Master Developer Performance Bond City 

Remaining drainage improvements within PA 1A on the northeast side of Rancho Parkway Merchant Builder Merchant Builder Performance Bond City 

Sewer, domestic and reclaimed water improvements in Rancho Parkway from Alton 

Parkway to the community boundary 

Master Developer Master Developer Performance Bond IRWD 

Sewer and water improvements within PA 1A on the northeast side of Rancho Parkway Merchant Builder Merchant Builder Performance Bond IRWD 

Domestic Water Zone LF 2 in existing Rancho Parkway, as shown on Exhibit 11.6 Master Developer Master Developer Performance Bond IRWD 

Reclaimed Water Zone C in existing Rancho Parkway, as shown on Exhibit 11.6 Master Developer Master Developer Performance Bond IRWD 

Dry utilities along Rancho Parkway from Alton Parkway to community boundary Master Developer Master Developer None  SCE, Gas Co., AT&T 

Dry utilities within PA 1A northeast of Rancho Parkway as needed to support development Merchant Builder Merchant Builder  None SCE, Gas Co., AT&T 

Market rate apartments within PA 1A northeast of Rancho Parkway Merchant Builder Merchant Builder None Apartment Owner 

The neighborhood commercial center, although retail building construction might be 

deferred until a later phase. 

Merchant Builder Merchant Builder None Property Owner 

 





 

 

Improvement Master Dev. or 

Merchant Builder 

Funding Source Financial Security Maintenance 

Responsibility 

Alton Parkway to its ultimate width, from Rancho Parkway to “B” Street, if not already 

improved (prior to the 901st building permit), including sidewalks 

Master Developer Master Developer Performance Bond City 

Parkways and landscaped median along Alton Parkway from Rancho Parkway to “B” Street Master Developer Master Developer Performance Bond HOA 

“A” Street between the northerly boundary of PA 1C to its intersection with Alton Parkway, 

including sidewalks 

Master Developer Master Developer Performance Bond City 

Slopes, parkways, and medians along “A” Street between the northerly boundary of PA 1C 

to its intersection with Alton Parkway 

Master Developer Master Developer Performance Bond HOA 

Partial landscaping at the intersection of Alton Parkway with “B” Street Master Developer Master Developer Performance Bond HOA 

Rancho Parkway to its ultimate width including sidewalks from Alton Parkway to the 

community boundary (if not yet constructed) 

Master Developer Master Developer Performance Bond City 

Parkways and median along Rancho Parkway from Alton Parkway to the community 

boundary (if not yet constructed) 

Master Developer Master Developer Performance Bond HOA 

Partial landscaping at the intersection of Alton Parkway and “A” Street Master Developer Master Developer Performance Bond HOA 

Full traffic signal at Alton Parkway at Rancho Parkway Master Developer Master Developer Performance Bond City 

Full traffic signal at Alton Parkway at  both “A” and “B” streets Master Developer Master Developer Performance Bond City 

Dry utility improvements along Alton Parkway from “B” Street to Rancho Parkway and in 

“A” Street from the boundary of PA 1C to Alton Parkway 

Master Developer Master Developer None SCE, Gas Co., AT&T 

Storm drain improvements in “A” Street from the boundary of PA 1C to Alton Parkway  Master Developer Master Developer Performance Bond City 

Sewer and water improvements in “A” Street from the boundary of PA 1C to Alton Parkway Master Developer Master Developer Performance Bond IRWD 

Community Monumentation at Alton Parkway and Rancho (if not already built) Master Developer Master Developer None HOA 

Community park (if it has not yet been constructed)   Master Developer Master Developer Performance Bond City 

Neighborhood Park A Merchant Builder Merchant Builder None HOA 

Neighborhood Streets within PA 1A south of Rancho Parkway  Merchant Builder Merchant Builder Performance Bond City 

Sewer and water improvements within PA 1A west of Rancho Parkway  Merchant Builder Merchant Builder Performance Bond IRWD 

Storm drain improvements within PA 1A west of Rancho Parkway Merchant Builder Merchant Builder Performance Bond City 

Dry utilities within PA 1A west of Rancho Parkway Merchant Builder Merchant Builder None SCE, Gas Co., AT&T 

Homes in PA 1A west of Rancho Parkway totaling 147 units Merchant Builder Merchant Builder None Homeowner or HOA 

Common area landscaping Merchant Builder Merchant Builder None HOA 

Perimeter Walls along Alton Parkway Merchant Builder Merchant Builder None HOA 

 



  



 
 

Improvement1 Master Dev. or 

Merchant Builder 

Funding Source Financial Security Maintenance 

Responsibility 

Alton Parkway slope landscaping between “A” and “B” streets Master Developer Master Developer Performance Bond HOA 

Storm drain improvements in Central Linear Park, as shown on Exhibit 11.4 Master Developer Master Developer Performance Bond City 

Central Linear Park  Master Developer Master Developer None HOA 

Sewer and water lines that cross Central Linear Park Merchant Builder Merchant Builder Performance Bond IRWD 

Storm drain line that crosses the Central Linear Park Merchant Builder Merchant Builder Performance Bond City 

Neighborhood streets in PAs 1E and 1L,including sidewalks  Merchant Builder Merchant Builder Performance Bond City 

Parkways along Neighborhood streets in PAs 1E and 1L Merchant Builder Merchant Builder Performance Bond HOA 

Sewer and water lines within PAs 1E and 1L Merchant Builder Merchant Builder Performance Bond IRWD 

Storm drain lines within PAs 1E and 1L Merchant Builder Merchant Builder Performance Bond City 

Alton Basin outlet to Borrego Canyon Wash, unless verified that Alton Basin with interim 

outlet can adequately convey additional development drainage from PAs 1E and 1L. 

Master Developer Master Developer Performance Bond City 

Dry utilities within PAs 1E and 1L Merchant Builder Merchant Builder None SCE, Gas Co., AT&T 

Homes in PAs 1E and 1L, totaling 385 units Merchant Builder Merchant Builder None Homeowner or HOA 

Common area landscaping, including slopes between rear yards Merchant Builder Merchant Builder None HOA 

Perimeter walls adjacent to PAs 1E and 1L, as shown on Exhibit 7.28 Merchant Builder Merchant Builder None HOA 

 

                                                           
1 Borrego Canyon Wash bypass channel (RCB) shall be constructed as part of phase 2 grading. 





 
 

Improvement Master Dev. or 

Merchant Builder 

Funding Source Financial Security Maintenance 

Responsibility 

 “A” and “B” Streets northwest of Alton Parkway and “C” Street  including sidewalks Master Developer Master Developer Performance Bond City 

Baker Ranch Road improvements Master Developer Master Developer Performance Bond City 

Parkways along Streets “A” and “B” northwest of Alton Parkway and “C” Street Master Developer Master Developer Performance Bond HOA 

Slope adjacent to the northwest side of Alton Parkway Master Developer Master Developer Performance Bond HOA 

Storm drain improvements in Streets “A” and “B” northwest of Alton Parkway and “C” 

Street 

Master Developer Master Developer Performance Bond City 

Sewer and water lines in Streets “A” and “B” northwest of Alton Parkway and “C” Street Master Developer Master Developer Performance Bond IRWD 

Alton Basin outlet to Borrego Canyon Wash, unless verified that Alton Basin with interim 

outlet can adequately convey additional development drainage from PAs 1G, 1H, 1I and 1K 

Master Developer Master Developer Performance Bond City 

Dry Utilities along Streets “A” and “B” northwest of Alton Parkway and “C” Street Master Developer Master Developer None SCE, Gas Co., AT&T 

Borrego Linear Park and its trail links to parks K  Master Developer Master Developer None HOA 

Neighborhood Parks K and I, which includes a private recreation center Master Developer Master Developer None HOA 

Neighborhood street as shown in gray on Exhibit 11.4 in PA 1G and PA 1I for park access Master Developer Master Developer Performance Bond City 

Parkway landscaping along Neighborhood streets shown in gray on Exhibit 11.4 in PA 1G 

and PA 1I 

Master Developer Master Developer Performance Bond HOA 

Neighborhood streets in PAs 1G, 1H, 1I and 1K, including sidewalks and parkways Merchant Builder Merchant Builder Performance Bond City  

Parkways along Neighborhood streets in PAs 1G, 1H, 1I and 1K Merchant Builder Merchant Builder Performance Bond HOA 

Sewer and water lines within PAs 1G, 1H, 1I and 1K Merchant Builder Merchant Builder Performance Bond IRWD 

Storm drain lines within PAs 1G, 1H, 1I and 1K Merchant Builder Merchant Builder Performance Bond City 

Dry utilities within PAs 1G, 1H, 1I and 1K Merchant Builder Merchant Builder None SCE, Gas Co., AT&T 

Homes in PAs 1G, 1H, 1I and 1K, totaling 650 units Merchant Builder Merchant Builder None Homeowner or HOA 

Common area landscaping, including slope between Borrego Linear park and residential lots Merchant Builder Merchant Builder None HOA 

Perimeter walls adjacent to PAs 1G, 1H, 1I and 1K, as shown on Exhibits 7.28 and 7.30 Merchant Builder Merchant Builder None HOA 

 





1. Prior to issuance of grading permits, grading and erosion control plans for the 

respective development phase shall be submitted to and approved by the City 

Public Works Department.   

2. Each development phase shall include development of the immediately adjacent 

common area slopes, parkways, and other landscape development areas, including 

fuel modification zones. 

3. Construction of the development phases identified in this Section may be 

completed progressively in stages in any phasing order, provided vehicular 

access, public facilities, and infrastructure is constructed to adequately service the 

dwelling units or as needed for public health and safety within each development 

phase.   

4. The development phasing sequence described in this Section is conceptual based 

on current market demand.  Certain areas may be developed out of the expected 

sequence, or in smaller increments, provided the required infrastructure and 

services are available to service the development phase. 

5.   To the extent feasible, phasing will be planned to separate construction traffic 

from the completed residential phases of the project. 


